
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/07/2004

ESTIMATE SUMMARY 14:41:48

CONTID: C14208 ESTIMATE NO: 0008 PROG 2002

PCN: 14208-BID COFRS REPORTING CATEGORY: 2

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Manitou to I-25 PERCENT TIME:

PROJECT NO: NH 0242-039

Manitou to I-25

NAME OF ROAD:

PROJECT COUNTIES: EL PASO

CONTRACTOR:

SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 11/09/2004 DATE TIME STARTED 04/19/2004

2635 DELTA DRIVE DATE LET 12/18/2003 DATE WORK BEGAN

DATE AWARDED 01/08/2004 DATE TIME STOPPED 11/09/2004

DATE CONTRACT EXECUTED 01/26/2004 DATE ACCEPTED 11/09/2004

COLORADO SPRINGS CO 80910 719-392-4207 DATE NOTICE TO PROCEED 04/19/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,332,727.74 PARTICIPATING $ $ 30,368.10

AWARD PROJECT AMT: 4,015,672.71 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -87.43

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

108.24

92.0 TIME ALLOW:

ORIG TIME ALLOW:

85 WORK DAYS

WORK DAYS65

95.38%

199,999.90

30,368.10

30,368.10

30,280.67

$

$

$

$

4,132,727.84

0.00

4,132,727.84

0.00

4,132,727.84

-37,895.48

0.00

4,094,832.36

0.00

AMOUNT DUE 4,094,832.36 30,280.67

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 30,280.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

TELLER

PARK, REGION 2



CONTID: C14208 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 14208-BID ESTIMATE RUN 12/07/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0008 14:41:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - MANITOU SPGS TO I-25 

0005 REMOVAL OF CURB AND GUTTER 3,508.000 3,508.000

LF 0.000 0.00

2.65000 3,508.000 9,296.20

202-00203

0010 *REMOVAL OF ASPHALT MAT (PLANING) 278,126.000 278,126.000

SY 0.000 0.00

0.73000 278,126.000 203,031.98

202-00240

0015 *REMOVAL OF GUARDRAIL TYPE 3 160.000 160.000

LF 0.000 0.00

2.14000 160.000 342.40

202-01130

0020 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,537.000 1,537.000

CY 0.000 0.00

15.66000 1,537.000 24,069.42

203-00010

0025 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 215.000 215.000

CY 0.000 0.00

32.72000 215.000 7,034.80

203-00060

0030 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 706.000 706.000

CY 0.000 0.00

20.75000 706.000 14,649.50

203-00062

0035 PROOF ROLLING 0.000 0.000

HOUR 0.000 0.00

176.83000 0.000 0.00

203-01100

0040 BLADING 0.000 0.000

HOUR 0.000 0.00

83.04000 0.000 0.00

203-01500

0045 POTHOLING 6.500 6.500

HOUR 0.000 0.00

169.21000 6.500 1,099.87

203-01597

0050 RESET GROUND SIGN 1.000 1.000

EACH 0.000 0.00

211.11000 1.000 211.11

210-00810

0055 RESET GUARDRAIL TYPE 4 0.000 0.000

LF 0.000 0.00

10.60000 0.000 0.00

210-01140



CONTID: C14208 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 14208-BID ESTIMATE RUN 12/07/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0008 14:41:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - MANITOU SPGS TO I-25 

0060 ADJUST MANHOLE 1.000 0.000

EACH 1.000 439.93

439.93000 1.000 439.93

210-04010

0065 SEEDING (NATIVE) 1.200 1.200

ACRE 0.000 0.00

527.77000 1.200 633.32

212-00006

0070 MULCHING (WEED FREE) 1.200 1.200

ACRE 0.000 0.00

527.77000 1.200 633.32

213-00003

0075 MULCH TACKIFIER 185.000 185.000

LB 0.000 0.00

3.17000 185.000 586.45

213-00061

0080 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 416.060 416.060

TON 0.000 0.00

84.79000 416.060 35,277.73

403-00720

0085 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 31,108.760 31,108.760

TON 0.000 0.00

34.82000 31,108.760 1,083,207.02

403-33871

0090 EMULSIFIED ASPHALT (SLOW-SETTING) 10,904.000 10,904.000

GAL 0.000 0.00

0.90000 10,904.000 9,813.60

411-10255

0095 *ASPHALT REJUVENATING AGENT 0.000 0.000

GAL 0.000 0.00

2.37000 0.000 0.00

411-90010

0100 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 35.200 35.200

TON 0.000 0.00

162.27000 35.200 5,711.90

507-00400

0105 *24 INCH REINFORCED CONCRETE PIPE 96.000 96.000

LF 0.000 0.00

69.45000 96.000 6,667.20

603-01240

0110 *24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

490.06000 1.000 490.06

603-05024



CONTID: C14208 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14208-BID ESTIMATE RUN 12/07/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0008 14:41:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - MANITOU SPGS TO I-25 

0115 *12 INCH CORRUGATED STEEL PIPE 60.000 60.000

LF 0.000 0.00

71.60000 60.000 4,296.00

603-10120

0120 *INLET TYPE R  L 5 (5 FOOT) 1.000 1.000

EACH 0.000 0.00

3,430.51000 1.000 3,430.51

604-19105

0125 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 428.000 153.000

LF 275.000 3,016.75

10.97000 428.000 4,695.16

606-00301

0130 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 1,715.000 1,378.000

LF 337.000 5,297.64

15.72000 1,715.000 26,959.80

606-00350

0135 *MEDIAN TERMINAL 1.000 1.000

EACH 0.000 0.00

4,454.02000 1.000 4,454.02

606-01460

0140 *END ANCHORAGE (FLARED) 3.000 3.000

EACH 0.000 0.00

1,363.29000 3.000 4,089.87

606-02005

0145 *CONCRETE SIDEWALK 220.000 220.000

SY 0.000 0.00

29.17000 220.000 6,417.40

608-00000

0150 *CONCRETE CURB RAMP 88.000 88.000

SY 0.000 0.00

109.27000 88.000 9,615.76

608-00010

0155 *SIDEWALK DRAIN 6.000 6.000

LF 0.000 0.00

319.30000 6.000 1,915.80

608-10000

0160 *CURB AND GUTTER TYPE 2 (SECTION I-B) 175.000 175.000

LF 0.000 0.00

14.29000 175.000 2,500.75

609-21010

0165 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,282.000 3,282.000

LF 0.000 0.00

10.82000 3,282.000 35,511.24

609-21020



CONTID: C14208 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 14208-BID ESTIMATE RUN 12/07/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0008 14:41:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - MANITOU SPGS TO I-25 

0170 CURB TYPE 6 (SECTION M) 117.000 117.000

LF 0.000 0.00

9.50000 117.000 1,111.50

609-60011

0175 DELINEATOR (TYPE I) 0.000 0.000

EACH 0.000 0.00

21.11000 0.000 0.00

612-00001

0180 DELINEATOR (TYPE II) 0.000 0.000

EACH 0.000 0.00

23.22000 0.000 0.00

612-00002

0185 DELINEATOR (TYPE III) 0.000 0.000

EACH 0.000 0.00

25.33000 0.000 0.00

612-00003

0190 *IMPACT ATTENUATOR (QUADGUARD) 2.000 1.800

EACH 0.200 4,089.66

20,448.30000 2.000 40,896.60

614-85115

0195 EMBANKMENT PROTECTOR TYPE 3 1.000 1.000

EACH 0.000 0.00

3,114.86000 1.000 3,114.86

615-00030

0200 *MOBILIZATION 0.500 0.500

L S 0.000 0.00

99,148.92000 0.500 49,574.46

626-00000

0205 *PAVEMENT MARKING PAINT 1,507.000 1,507.000

GAL 0.000 0.00

26.44000 1,507.000 39,845.08

627-00001

0210 *EPOXY PAVEMENT MARKING 543.000 543.000

GAL 0.000 0.00

53.36000 543.000 28,974.48

627-00005

0215 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 5,687.000 5,687.000

SF 0.000 0.00

8.56000 5,687.000 48,680.72

627-01003

0220 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

4,940.000 4,940.000

SF 0.000 0.00

9.04000 4,940.000 44,657.60

627-30410



CONTID: C14208 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 14208-BID ESTIMATE RUN 12/07/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0008 14:41:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - MANITOU SPGS TO I-25 

0225 *FLAGGING 1,504.000 1,389.750

HOUR 114.250 2,343.27

20.51000 1,504.000 30,847.04

630-00000

0230 *TRAFFIC CONTROL INSPECTION 52.000 46.000

DAY 6.000 1,144.20

190.70000 52.000 9,916.40

630-00007

0235 *TRAFFIC CONTROL MANAGEMENT 100.000 90.000

DAY 10.000 3,800.60

380.06000 100.000 38,006.00

630-00012

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 12.600

EACH 1.400 255.71

182.65000 14.000 2,557.10

630-80341

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 55.000 49.500

EACH 5.500 424.11

77.11000 55.000 4,241.05

630-80342

0250 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.200 551.97

2,759.86000 2.000 5,519.72

630-80355

0255 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 1.800

EACH 0.200 265.43

1,327.15000 2.000 2,654.30

630-80357

0260 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 121.000 108.900

EACH 12.100 415.51

34.34000 121.000 4,155.14

630-80363

0265 *TRAFFIC CONE 350.000 315.000

EACH 35.000 279.65

7.99000 350.000 2,796.50

630-80380

0270 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0275 F/A ON-THE-JOB TRAINEE 47.000 47.000

HOUR 0.000 0.00

1.00000 47.000 47.00

700-70021



CONTID: C14208 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 14208-BID ESTIMATE RUN 12/07/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0008 14:41:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - MANITOU SPGS TO I-25 

0280 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0285 F/A QUALITY INCENTIVE PAYMENT 60,168.020 58,374.820

F A 1,793.200 1,793.20

1.00000 60,168.020 60,168.02

700-70025

0290 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0295 F/A SMOOTHNESS INCENTIVE PAYMENT 30,803.460 30,803.460

F A 0.000 0.00

1.00000 30,803.460 30,803.46

700-70034

0525 ADDED ITEM (DOLLAR)/ -2,250.000 -2,250.000

DOL 0.000 0.00

1.00000 -2,250.000 -2,250.00

900-00006

0540 ADDED ITEM (LUMP SUM)/ 1.000 1.000

L S 0.000 0.00

700.00000 1.000 700.00

900-00014

0545 CONST SURVEYING (HOUR) 13.750 13.750

HOUR 0.000 0.00

100.00000 13.750 1,375.00

625-00001

0550 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES -6.500 -6.500

DAY 0.000 0.00

3,240.00000 -6.500 -21,060.00

900-00005

0555 TRANSITION TY 3L 2.000 2.000

EACH 0.000 0.00

550.00000 2.000 1,100.00

606-01395

0560 REM GDRAIL TY 4 260.000 0.000

LF 260.000 2,756.00

10.60000 260.000 2,756.00

202-01140
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PCN: 14208-BID ESTIMATE RUN 12/07/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0008 14:41:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - MANITOU SPGS TO I-25 

0565 END ANCHOR TY 3D 1.000 0.000

EACH 1.000 840.00

840.00000 1.000 840.00

606-01340

CAT 0200 $27,713.63 1,939,110.15CURRENT AMT 2,139,110.15 $$

CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE 

0300 *REMOVAL OF ASPHALT MAT (PLANING) 7,046.000 7,046.000

SY 0.000 0.00

0.73000 7,046.000 5,143.58

202-00240

0305 *REMOVAL OF GUARDRAIL TYPE 3 18,174.000 18,174.000

LF 0.000 0.00

2.14000 18,174.000 38,892.36

202-01130

0310 *REMOVAL OF END ANCHORAGE 7.000 7.000

EACH 0.000 0.00

109.34000 7.000 765.38

202-01300

0315 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 3,210.000 3,210.000

CY 0.000 0.00

20.75000 3,210.000 66,607.50

203-00062

0320 ROLLING 0.000 0.000

HOUR 0.000 0.00

93.40000 0.000 0.00

203-01140

0325 BLADING 62.000 62.000

HOUR 0.000 0.00

83.04000 62.000 5,148.48

203-01500

0330 POTHOLING 0.000 0.000

HOUR 0.000 0.00

169.21000 0.000 0.00

203-01597

0335 *RESET END ANCHORAGE 13.000 13.000

EACH 0.000 0.00

960.18000 13.000 12,482.34

210-01200

0340 SEEDING (NATIVE) 0.100 0.100

ACRE 0.000 0.00

527.77000 0.100 52.78

212-00006
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PCN: 14208-BID ESTIMATE RUN 12/07/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0008 14:41:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE 

0345 MULCHING (WEED FREE) 0.100 0.100

ACRE 0.000 0.00

527.77000 0.100 52.78

213-00003

0350 MULCH TACKIFIER 15.000 15.000

LB 0.000 0.00

3.17000 15.000 47.55

213-00061

0355 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 30,091.100 30,091.100

TON 0.000 0.00

36.87000 30,091.100 1,109,458.86

403-33721

0360 *HEATING AND SCARIFYING TREATMENT 217,981.000 217,981.000

SY 0.000 0.00

1.37000 217,981.000 298,633.97

405-00000

0365 EMULSIFIED ASPHALT (SLOW-SETTING) 8,137.000 8,137.000

GAL 0.000 0.00

0.90000 8,137.000 7,323.30

411-10255

0370 *ASPHALT REJUVENATING AGENT 14,549.000 14,549.000

GAL 0.000 0.00

2.37000 14,549.000 34,481.13

411-90010

0375 RIPRAP (6 INCH) 70.000 70.000

CY 0.000 0.00

83.28000 70.000 5,829.60

506-00206

0380 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 58.800 58.800

TON 0.000 0.00

162.27000 58.800 9,541.48

507-00400

0385 *12 INCH CORRUGATED STEEL PIPE 100.000 100.000

LF 0.000 0.00

71.60000 100.000 7,160.00

603-10120

0390 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 17,889.000 17,889.000

LF 0.000 0.00

10.97000 17,889.000 196,242.33

606-00301

0395 *END ANCHORAGE TYPE 3B 0.000 0.000

EACH 0.000 0.00

509.91000 0.000 0.00

606-01320
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PCN: 14208-BID ESTIMATE RUN 12/07/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0008 14:41:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE 

0400 *TRANSITION TYPE 3G 0.000 0.000

EACH 0.000 0.00

924.42000 0.000 0.00

606-01370

0405 *TRANSITION TYPE 3J 8.000 8.000

EACH 0.000 0.00

741.34000 8.000 5,930.72

606-01385

0410 *END ANCHORAGE TYPE 3K 8.000 8.000

EACH 0.000 0.00

941.89000 8.000 7,535.12

606-01390

0415 *END ANCHORAGE (NONFLARED) 39.000 39.000

EACH 0.000 0.00

1,419.00000 39.000 55,341.00

606-02003

0420 CURB TYPE 6 (SECTION M) 0.000 0.000

LF 0.000 0.00

9.50000 0.000 0.00

609-60011

0425 DELINEATOR (TYPE I) 0.000 0.000

EACH 0.000 0.00

21.11000 0.000 0.00

612-00001

0430 DELINEATOR (TYPE II) 0.000 0.000

EACH 0.000 0.00

23.22000 0.000 0.00

612-00002

0435 DELINEATOR (TYPE III) 0.000 0.000

EACH 0.000 0.00

25.33000 0.000 0.00

612-00003

0440 EMBANKMENT PROTECTOR TYPE 3 2.000 2.000

EACH 0.000 0.00

3,114.86000 2.000 6,229.72

615-00030

0445 EMBANKMENT PROTECTOR TYPE 5 11.000 11.000

EACH 0.000 0.00

1,451.87000 11.000 15,970.57

615-00050

0450 *MOBILIZATION 0.500 0.500

L S 0.000 0.00

99,148.92000 0.500 49,574.46

626-00000
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PCN: 14208-BID ESTIMATE RUN 12/07/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0008 14:41:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE 

0455 *PAVEMENT MARKING PAINT 1,909.000 1,909.000

GAL 0.000 0.00

26.44000 1,909.000 50,473.96

627-00001

0460 *EPOXY PAVEMENT MARKING 763.000 763.000

GAL 0.000 0.00

53.36000 763.000 40,713.68

627-00005

0465 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 0.000 0.000

SF 0.000 0.00

8.56000 0.000 0.00

627-01003

0470 *FLAGGING 3,776.750 3,776.750

HOUR 0.000 0.00

20.51000 3,776.750 77,461.14

630-00000

0475 *PILOT CAR OPERATION 282.500 282.500

HOUR 0.000 0.00

38.77000 282.500 10,952.53

630-00001

0480 *TRAFFIC CONTROL INSPECTION 61.000 49.000

DAY 12.000 2,288.40

190.70000 61.000 11,632.70

630-00007

0485 *TRAFFIC CONTROL MANAGEMENT 83.000 83.000

DAY 0.000 0.00

380.06000 83.000 31,544.98

630-00012

0490 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 1.800

EACH 0.200 36.53

182.65000 2.000 365.30

630-80341

0495 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 32.400

EACH 3.600 277.60

77.11000 36.000 2,775.96

630-80342

0500 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

0.000 0.000

EACH 0.000 0.00

1,327.15000 0.000 0.00

630-80357

0505 *TRAFFIC CONE 65.000 58.500

EACH 6.500 51.94

7.99000 65.000 519.35

630-80380
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PCN: 14208-BID ESTIMATE RUN 12/07/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0008 14:41:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE 

0520 ADJ GDRAIL 3,939.000 3,939.000

LF 0.000 0.00

2.10000 3,939.000 8,271.90

210-04200

0530 ADDED ITEM (FOOT)/ DURO FLEX CURB 987.000 987.000

LF 0.000 0.00

5.78000 987.000 5,704.86

900-00012

0535 30 IN CULVERT PIPE 72.000 72.000

LF 0.000 0.00

84.00000 72.000 6,048.00

617-00030

CAT 0201 $2,654.47 2,184,909.37CURRENT AMT 2,184,909.37 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0510 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

7,599.90000 1.000 7,599.90

620-00011

0515 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,108.32000 1.000 1,108.32

620-00020

CAT 0400 $0.00 8,708.22CURRENT AMT 8,708.22 $$

PROJECT TOTAL 30,368.10 $ 4,132,727.74CURRENT AMT 4,332,727.74 $$


